

MGMT-3105-24F

Phase C Requirements & Rubrics

1. Costs Analysis (10 Marks)

- Create a chart to categorize your costs associated to your Project.
- Identify under which category each cost would be found (*Remember, a cost can be allocated to more than 1 category*).
- Refer to the Lecture and your class notes for details

Costs Allocation:

- Project Manager: \$73.00 Regular time
\$109.50 Overtime (*after 44 hours/week*)
- Team Member: \$39.50 Regular time
\$59.25 Overtime (*after 40 hours/week*)
- Manufacturing Costs: \$4.65/hr (*Factory Utilities, Space Leasing, etc.*)
\$2.15/hr (*Upkeep and Maintenance, Snowplowing, Repairs, etc.*)
- Benefits Costs: \$3.25/hr (*Health Insurance, Uniforms, Retirement, etc.*)
- Mandatory Breaks: \$0.61/hr (*Worked per Employees*)

MGMT-3105-24F

Phase C Requirements & Rubrics

Labour Calculation & Costs Chart Example:

Costs Chart

Development of a GPS capable of traffic light detection											
WBS I.D	Activity Description	WBS Code	Duration	Costs Allocation (Labour)							
				Direct	Indirect	Fixed	Variable	Normal	Expedited	Recurring	Non-Recurring
1.1	Research Feasibility / Recommendation	A	1	568.00	57.76	X	X	X		X	X
1.5	Development of Scope and Charter	A1	6	*****	1,732.80	X	X	X		X	X
1.2	Decide Deliverables	A2	3	*****	346.56	X	X	X		X	X
1.2.5	Decide Stakeholders	A3	4	*****	462.08	X	X	X		X	X
2.1	Government Approval	B	2	1,136.00	115.52	X	X	X		X	X
2.2	Decide Team and Divide Work	B1	2	1,136.00	115.52	X	X	X		X	X
2.5.1	Refine the Project Plan	B2	5	*****	1,444.00	X	X	X		X	X
2.4.2	Complete the Material List	B3	4	*****	1,155.20	X	X	X		X	X
3.1	Initialize Manufacturing	C	2	*****	577.60	X	X	X		X	X
3.2.1	Collecting Modules and Peripherals	C1	5	*****	866.40	X	X	X		X	X
3.3	Generate QR Codes	C2	4	*****	1,155.20	X	X	X		X	X
3.7	Packaging (Materials and Testing)	C3	7	*****	2,021.60	X	X	X		X	X
4	Control	D	2	1,248.00	231.04	X	X	X		X	X
4.1	Management	D1	3	1,704.00	173.28	X	X	X		X	X
4.1.1	Performance Reports	D2	4	*****	231.04	X	X	X		X	X
4.1.2	Risk Management	D3	2	1,136.00	115.52	X	X	X		X	X
4.1.3	Uploading Project Plan Files	D4	5	*****	1,155.20	X	X	X		X	X
4.2	Uploading Files and Records	D5	6	*****	1,386.24	X	X	X		X	X
5.1	Product Delivery	E	1	1,816.00	288.80	X	X		X		X
5.3	Financial Closure	E1	6	*****	1,732.80	X	X			X	X
5.2	Final Report	E2	5	*****	1,444.00	X	X	X		X	X
5.8	Lesson learnt	E3	3	*****	866.40	X	X	X		X	X
Grand Total											128,506.56

G.R. Labbé and R.W. Schett

1007-215

May 2021

Costs Chart

WBS I.D	Activity Description	WBS Code	Duration	Costs Allocation (Material)							
				Direct	Indirect	Fixed	Variable	Normal	Expedited	Recurring	Non-Recurring
3.2.1.2	Sensors	C5	14	*****		X					X
3.2.1.3	Micro-controllers	C7	14	*****		X					X
3.3.1.2	Testing	C8	5	5,500.00			X			X	
3.5.1	Shipping	C12	1	3,560.00					X		X
Grand Total											224,913.80
Labour											
			128,506.56								
			224,913.80								
			Sub-Total:	253,420.36							
			Contingency Reserve 15%	53,013.05							
			Grand Total:	306,433.41							

G.R. Labbé and R.W. Schett

1007-215

May 2021

MGMT-3105-24F

Phase C Requirements & Rubrics

Marking Table:

Accuracy of Costs

5 marks	4 marks	3 marks	2-1 marks
All costs are accurate and show exceptionally good level of thought	Most costs are accurate and show good level of thought	Some costs are accurate and show a level of thought	Costs are not accurate for the work specified or show little to no thought

Costs Identification

5 marks	4 marks	3 marks	2-1 marks
All costs are arranged in very logical order and show exceptionally good level of thought, very few to minor mistakes evident	Most costs are arranged in logical order and show particularly good level of thought, minor mistakes are evident	Some costs are arranged in a logical order and show a good level of thought, major mistakes are evident	Costs are not arranged in a logical order and show little or no level of thought, major mistakes are evident

Overall calculations

5 marks	3 marks	1 mark
All calculations done correctly; student shows clear understanding of concept	Most calculations done correctly; minor mistake made that affected outcome	Some calculations done correctly; major mistakes made that seriously affected outcome