
What project teams actually fight about
Schedules
Project priorities
Resources
Technical opinions
Administrative procedures
Cost
Personality
7
6
5
4
3
2
1
0
2
4
6
8
Relative intensity (7 = highest)