
The cone of uncertainty
Estimated project cost
$1.20M
$1.00M
$0.80M
+30%
+15%
+10%
+5%
point estimate
$1.0M
−5%
−10%
−15%
−30%
Ballpark
Parametric
Feasibility
Definitive