
RC−vehicle sub−project schedule
Has float
Critical path
A Design outer body
B Design inner frame
C Material selection
D Procure motor/controller
E Wiring harness
F Prototype assembly
G Drop & EMC test
H Packaging & approvals
5d
8d
3d
12d
5d
10d
8d
12d
0
10
20
30
40
Project day