

Extinction

Stopped -- success or failure.
Budget audited, team
reassigned, assets dispersed.

Addition

Institutionalized as a
permanent part of the
organization (project team
→ production support team).

Integration

Resources and team
reabsorbed into the existing
structure / functional
departments.

Starvation

Budget quietly cut until
the project cannot survive.
Often political -- a 'pet
project' kept on the books.